
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Kansas

uu   Army - FORT LEAVENWORTH / KS721372049900

Repairs at FTL-9.  RI/FS at FTL-10.  FTL-15 RI/FS 
continues. Relative risk assessment FTL-24.

Progress Planned for FY98-FY99

FTL-4 studied and remediated. FTL-15, ground water 
contamination confirmed. Continue RI/FS started at 
FTLs-5,6,10,11,57.  Study at FTL-63 found nothing. Design 
of repairs FTL-9 started.

Progress in FY97

Investigation

Interim Actions

$2,512 $364 $358 $24Sites with Response Complete 49

FY98-2014** $15,631

1

0

Design

RA-C

RA-O (LTO)

LTM

52 013

7(7) 1(1)

18

28 1

1

10

$225 $40 $0 $0

$224 $7 $0

FUND

9

6

$222

$117 $0 $55 $0

$0 $0 $77 $61

Total $3,078 $411 $490 $307

FY03 $2,414

FY02 $707

FY01 $203

FY00 $1,373

-Relative Risk 
Category

High

Sites in 
Progress

9

Medium 2

Low 5

Not Evaluated 0

0Not Required

65Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   Army - FORT RILEY / KS721402075600

Progress Planned for FY98-FY99

Refer to page A-74

Progress in FY97

Investigation

Interim Actions

$27,177 $1,890 $1,285 $734Sites with Response Complete 41 PERS

FY98-2037** $39,364

1

0

Design

RA-C

RA-O (LTO)

LTM

43 028

26(31) 4(5)

4

12 1

1

4

$7,429 $335 $1,441 $1,716

$2,472 $0 $03

15

$0

$4,909 $292 $0 $98

$1,223 $279 $180 $248

Total $43,214 $2,800 $3,001 $2,835

FY03 $3,096

FY02 $2,981

FY01 $3,151

FY00 $2,762

-Relative Risk 
Category

High

Sites in 
Progress

11

Medium 11

Low 8

Not Evaluated 0

0Not Required

71Total Number of Sites

RAB NPL

0 0 3 $4 $4 $95 $39

uu   Army - KANSAS AAP / KS721382046700

RFI-SWMU's - Complete phse II reports, Human Health 
Risk and ECO Assessments. 99-CMS high priority sites. 700
Area Consent Order - finalize negotiations, Design, GW 
Assessment   Remedial action/closure

Progress Planned for FY98-FY99

RFI-SWMU's - DRAFT Phase II Remedial investigation  
reports submitted for review.     
 700 Area Consent Order -  Human Health Risk Assessment 
and EE/CA were finalized. Draft record of Decision being 
negotiated with regulators.

Progress in FY97

Investigation

Interim Actions

$10,449 $280 $476 $267Sites with Response Complete 10

FY98-2014** $98,787

1

0

Design

RA-C

RA-O (LTO)

LTM

11 022

1(1) 0(0)

0

0 0

1

23

$20 $0 $0 $0

$792 $20 $5022

13

$0

$419 $0 $3,262 $194

$999 $585 $983 $481

Total $12,679 $885 $4,771 $1,282

FY03 $4,453

FY02 $3,960

FY01 $2,114

FY00 $4,283

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 14

Low 2

Not Evaluated 0

0Not Required

33Total Number of Sites

0 0 0 $0 $0 $0 $340

uu   Army - SUNFLOWER ARMY AMMUNITION PLANT / KS721382087800

Progress Planned for FY98-FY99

Refer to page A-183

Progress in FY97

Investigation

Interim Actions

$11,253 $452 $257 $42Sites with Response Complete 2

FY98-2029** $54,225

0

0

Design

RA-C

RA-O (LTO)

LTM

2 050

0(0) 1(1)

0

0 0

0

50

$19 $19 $0 $0

$209 $0 $050

49

$0

$1,601 $0 $0 $112

$18 $18 $22 $0

Total $13,100 $489 $279 $174

FY03 $881

FY02 $697

FY01 $457

FY00 $226

-Relative Risk 
Category

High

Sites in 
Progress

23

Medium 20

Low 7

Not Evaluated 0

0Not Required

52Total Number of Sites

Proposed NPL

0 0 48 $0 $0 $0 $20

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Kansas

uu   Air Force - MCCONNELL AIR FORCE BASE / KS757212414000

Cap 1 landfill.  Complete SI for 4 Titan sites   Prepare 
decision documents for closing 5 sites.  Complete 3 RAs.  
Start 3 LTOs

Progress Planned for FY98-FY99

Continued SI for 4 former Titan Missile sites.  Started LTM 
for 4 sites.  Started RA at 1 site.  Continued LTO at 1 site.

Progress in FY97

Investigation

Interim Actions

$6,274 $161 $0 $0Sites with Response Complete 19

FY98-2015** $5,436

1

0

Design

RA-C

RA-O (LTO)

LTM

25 02

1(1) 1(1)

6

5 0

4

1

$2,130 $372 $0 $0

$513 $5 $01

1

$0

$776 $51 $0 $0

$258 $0 $0 $0

Total $10,082 $720 $178 $179

FY03 $207

FY02 $198

FY01 $193

FY00 $188

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 3

Not Evaluated 1

3Not Required

27Total Number of Sites

0 1 2 $131 $131 $178 $179

uu   Defense Logistics Agency - DIPEF ATCHISON / KS797152424100

Complete EE/CA and all cleanups including capping of 
landfill, pesticide soil removal, POL soil removal action, and 
removal or closure in place at various locations.

Progress Planned for FY98-FY99

Completed installation-wide PA/SI. Started engineering 
evaluation/cost analysis (EE/CA) for remedial actions at 
installation including capping of landfill.

Progress in FY97

Investigation

Interim Actions

$424 $0 $0 $0Sites with Response Complete 4

FY98-2001** $3,464

5

0

Design

RA-C

RA-O (LTO)

LTM

9 00

0(0) 1(1)

1

1 0

0

5

$0 $0 $0 $0

$50 $50 $5050

5

$0

$490 $490 $400 $60

$0 $0 $0 $0

Total $964 $540 $905 $60

FY03 $0

FY02 $0

FY01 $1,699

FY00 $800

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 2

Not Evaluated 1

0Not Required

9Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - FORBES AFB / KS79799F026300

Complete removal of all UST at the site and achieve closure 
from Kansas regulators regarding USTs.  Continue 
monitoring groundwater associated with landfill. 
Recommend NOFA if future monitoring shows no 
contamination. Initiate design and installation

Progress Planned for FY98-FY99

Complete 90% of the field activities for removal of the 57 
USTs. Award contract for removal of the remaining 13 
USTs. Continued monitoring  of ground water in existing 
wells at landfill.

Progress in FY97

Investigation

Interim Actions

$985 $18 $30 $0Sites with Response Complete 1

FY98-2001** $2,467

0

0

Design

RA-C

RA-O (LTO)

LTM

3 00

0(0) 0(0)

1

1 1

0

1

$0 $0 $0 $0

$195 $0 $00

1

$0

$2,416 $1,818 $265 $40

$0 $0 $0 $0

Total $3,596 $1,836 $295 $40

FY03 $0

FY02 $0

FY01 $1,084

FY00 $593

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - FORBES AFB ATLAS FACS9 / KS79799F027200

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$17 $0 $0 $0Sites with Response Complete 0

FY98-2023** $1,453

0

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $01

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $17 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 2

0Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*
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Incurred

Thru
FY97
($000)

FY97 
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($000)
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($000)

FY99
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 Kansas

uu   FUDS - FORBES AFB FAC S-4 / KS79799F026700

Continue to sample water in flame pit and monitoring wells. 
Formulate Lo-tech plan to remediate water being pumped 
from flame pit. Achieve regulatory agreement regarding the 
conduct of future remediation activities at the site. Complete 
removal of dr

Progress Planned for FY98-FY99

Continued sampling of  two monitoring wells near flame pit. 
Analyzed  data to determine plume migration of 
contaminated groundwater away from the flame pit. 
Awarded contract for removal of 8 drums at the site.

Progress in FY97

Investigation

Interim Actions

$55 $38 $150 $0Sites with Response Complete 2

FY98-2024** $1,126

0

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 1(1)

0

1 0

0

0

$1,104 $0 $0 $0

$0 $0 $01

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,159 $38 $150 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   FUDS - HERINGTON AAF / KS79799F028300

Complete RI/FS field work and prepare reports.  Subsequent
activities at the site will be based on the results of the RI/FS 
investigations.

Progress Planned for FY98-FY99

Completed SI field work and prepared draft final SI report. 
Award contract for RI/FS.

Progress in FY97

Investigation

Interim Actions

$1,019 $200 $680 $100Sites with Response Complete 2

FY98-2015** $2,587

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

1

1 0

0

1

$0 $0 $0 $0

$0 $0 $01

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,019 $200 $680 $100

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   FUDS - OLATHE NAS / KS79799F023600

Initiate/complete removal of 3 large USTs incl remediation of
contaminated soil. Close one large UST in place and initiate 
plan for monitoring contamination. Complete supplemental 
SI at 12 of the original 32 areas of concern.

Progress Planned for FY98-FY99

Completed Sup SI workplan. Completed SOW for field 
work for Sup SI. Completed UST removal action for 16 steel
tanks. Began design for removal of 3 concrete UST and 
coordinated with Kansas regulators on in-place closure of 1 
concrete UST. Conducted pu

Progress in FY97

Investigation

Interim Actions

$2,792 $182 $540 $0Sites with Response Complete 0

FY98-2009** $5,070

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

1

0 1

0

2

$0 $0 $0 $0

$252 $0 $01

1

$0

$865 $147 $940 $120

$0 $0 $0 $0

Total $3,909 $329 $1,480 $120

FY03 $0

FY02 $0

FY01 $1,096

FY00 $51

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   FUDS - SCHILLING AFB / KS79799F093200

Prepare supplemental RI Report and Draft and draft and 
final FS work plans and reports.  Prepare and sign ROD.  
Begin implementation of remediation plan contained in the 
ROD. Begin initiation of cost recovery based on the 
recommendations from the PRP

Progress Planned for FY98-FY99

36 AOIs identified. 32 investigated; 25 part of SI;8 part of 
RI. Compl SI/RI field work.  Compl Draft SI. Develop draft 
RI. Awarded a baseline risk assessment.  Completed draft 
PRP. Compl/approved IRA work plans for 2 AOI'S. Develop
Draft Supplementa

Progress in FY97

Investigation

Interim Actions

$4,049 $1,444 $865 $0Sites with Response Complete 2

FY98-2030** $5,924

1

0

Design

RA-C

RA-O (LTO)

LTM

5 00

0(0) 0(0)

1

1 1

0

2

$0 $0 $0 $0

$1,068 $0 $01

1

$0

$9,274 $4 $60 $140

$0 $0 $0 $0

Total $14,391 $1,448 $925 $140

FY03 $0

FY02 $0

FY01 $0

FY00 $143

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

2Not Required

5Total Number of Sites

0 0 1 $0 $0 $0 $0

B-1-3*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
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($000)

FY98
Execution
Planned
($000)
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($000)

RAB BRAC Year NPL/Proposed NPL

 Kansas

uu   FUDS - SCHILLING AFB-FAC S-2 / KS79799F030400

Progress Planned for FY98-FY99

Conducted site visit. Awarded contract and developed draft 
SI workplans. SI includes sampling water supply and 
monitoring wells, waste lagoons and soil.

Progress in FY97

Investigation

Interim Actions

$187 $80 $0 $0Sites with Response Complete 0

FY98-2006** $3,051

0

0

Design

RA-C

RA-O (LTO)

LTM

2 11

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $01

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $187 $80 $0 $0

FY03 $107

FY02 $0

FY01 $835

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 3

0Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - SCHILLING AFB-FAC S-3 / KS79799F030500

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$12 $0 $0 $0Sites with Response Complete 0

FY98-2015** $3,235

0

0

Design

RA-C

RA-O (LTO)

LTM

1 12

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $12 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 4

0Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - SCHILLING AFB-FAC S-6 / KS79799F030800

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$13 $0 $0 $0Sites with Response Complete 0

FY98-2015** $2,848

0

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $01

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $13 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 2

0Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   FUDS - SCHILLING AFB-FAC S-7 / KS79799F030900

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$12 $0 $0 $0Sites with Response Complete 1

FY98-2009** $3,213

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

0

1 0

0

2

$0 $0 $0 $0

$0 $0 $02

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $12 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-4*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


